

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300040024-9  
CONTRACT INSPECTION REPORT

TASK NO.

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE 1 October 1964

INSPECTION REPORT NO. (If final, so state)  
4

ESTIMATED COMPLETION DATE  
March 1965

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Zoom Tube Magnifier

THE CONTRACTOR IS ON SCHEDULE

☒ YES ☐ NO

PER CENT OF WORK COMPLETED 30%

Declass Review by  
NIMA/DOD

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

A monthly progress report was received on 24 Sept. 1964.

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING 3. ☒ ABOVE AVERAGE 5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY  
2. ☐ EXCELLENT 4. ☐ AVERAGE 6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

- ☒ CONTINUE AS PROGRAMMED ☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE  
☐ TERMINATE ☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
29 September 1964, Telephone Conversation.

INSPECTOR'S EXTENSION

DIVISION

25X1A

P  
S

SECRET

(When Filled In)

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

FORM 1897  
6-64 USE PREVIOUS EDITION

Project is proceeding on schedule. The optical design should be finalized by late October. A monitoring trip is scheduled for 5 October 1964.